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Drawings were prepared in December for the fabrication of a
prototype of the internal carriage for the aluminum box., After
these were prepared, a model was fabricated and submitted to the
Project Officer for approval. Several minor changes were recommended
together with a sketch of the suggested spring tension set-up for the
slide. These changes are being incorporated in another prototype

which is expected to be ready during January.

Immediately following the rush shipment of two sets of

during the month, a completely revised instruction sheet was

prepared. Two initial sets with photographs pasted in were furnished

for use Additional sets were then printed using

halftone plates which had been prepared in the interim,

Further work was also continued on the design of

—

FINANCIAL STAT EMENT

Total Amount of Contract $ 38,068.00
Expenditures for December 1960 1,305.20
Total Expenditures to 31 December 1960 31,267.75
Balance of Contract 6,800,25

Expiration Date: 1 July 1961
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